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Addressees:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) NEGOTIATIONS AGREEMENT FOR RIVER CORRIDOR PROJECT -
AGREEMENT IN PRINCIFLE (AIP)

Enclosed for your approval and signature is an AIP for the Tri-Party Agreement to
commence Tri-Party Agreement negotiations for the River Corridor Project. This AIP establishes
the expectations and parameters for the conduct of negotiations to develop appropriate Tri-Party
Agreement commitments. This ATP has been reviewed and developed in conjunction with
members of your staff. Should you have any questions, you may call me, or your staff may call

Joel Hebdon, Director, Regulatory Compliance and Analysis Division, on (509} 372-2400.

Sincerely,

Keith A. Klein
RCA:AET Manager

Enclosure

cc: See page 2
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Tri-Party Agreement

AGREEMENT IN PRINCIPLE - o
October 31, 2001 -

Tentative Agresment on the River Corridor
Tri-Party Negotiations

On Octobers§i2001, the U.S. Department of Buergy (USDOE), U.S. Environmental Protection | Vsl

Agency (BPA), and Washington State Department of Ecology (Ecology) agreed to enter mto
negotiations in accordance with the Hanford Federal Facility Agreement and Consent Order
(TPA). The parties agreed to negotiate cleanup schediles consistent with the common objective
to achieve remediation of waste sites and facilities in the Hanford Site 100 and 300 Areas. The
parties further agreed to confer with the affected Indian Nations, State of Oregon, stakeholder
groups, and the public to cbtain and respond to their values and concerns. All three-pasties
agreed to complete public review and sign off any agreed to TPA chazges by April 30, 2002.

The Hanford Federal Facility Agreement and Consent Order contains cormmitments for the
USDOR to: (1) by December 31, 2001, establish a date for completion of all the 100 Area
Remedial Actions (TPA milestone M-16-00F); (2) by June 30, 2002, establish a date for
completion of 300 Area Remedial Actions (TPA milestone M-16-03A); and (3) complete
disposition of all 100 Area Surplus Production Reactor Buildings by a date to be determined

_(TPA milestone M-93-00). The focus of these negatiations is the completion dates for the 100
Area and 300 Area remedial actions, the completion of the surplus reactor interim safe storage
(included in M-93-00), and the overall framework for the River Corridor cleanup. It should be
recognized that the USDOE has been pursuing a strategy to complete major portions of the River
Corridor by 2012. This information that has been developed by USDOE and discussed with
EPA and Ecology will serve as the framework for the negotiations.

The USDORE is currently executing a procurement to establish a River Corridor Contract. This
contract includes the responsibility to perform the majority of the work that is being addressed in
this agreement. '

The parties have developed this AIP in order to establish the basis for implerﬁcnting these
discussions and, if negotiations are successful, the follow-on preparation of TPA change
packages.

Based on information discussed, the parties have agreed to the following:

A Enter into negotiations to determine the scope and to define completion of all 100 Area
remedial actions by 2012 including: ‘ '
. Remediation of waste sites.
. Decontamination and decommissioning (D&D) of surplus facilities.
. Interim safe storage of eight of the nine surplus production reactors. -
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Enter mto negotiations to determine the scope and to define completion of the following
elements of the 300 Area remediation:
. Remediation of waste sites “outside the fence,” excluding burial grounds 618 10

and 618-11 by 2012. .

. Remediation of waste sites and D&D of surplus facilities “inside the fence” by a
date to be negotiaxcd but prior to 2018.

. Initiation of engineering studies to support completion of the remediation of

burial grounds 618-10 and 618-11 by 2018,

(NOTE: Definition of “outside the fence” and “inside the fence” will be

developed and documented in the final Tentative Agreement package.)
Re-evaluate the management and disposition of 300 Area surplus facilities under Section
6, 7, or 8 of the TPA, including certain near-term 324 Building closure plan activities.
Final groundwater remedial action decisions are excluded from these negotiations.
Future groundwater decisions shall be required upon completion of source remedial
actions and an appropriate period to assess the perfomnnce of these actions— —
EPA and Beology share regulatory authority for activities addressed under this ATP.
The negotiated draft milestone change packages, when completed, shall be available 1o
the public in accordance with the TPA and Community Relations Plan
M-16-00F is due on December 31, 2001. On September 17, 2001, USDOE subrmitted a
change request to delay this milestone, Ecology and EPA denied that request on
September 30, 2001. USDOE chose not to dispute this denial. Further dispute processes
for the M-16-00F milestone are not available. The M-16-00F milestone shall be
_considered to be completcd on schedule if the parties reach tentative agreement by
" December 31, 2001, 2nd sign the change package for M-16-00A by April 30, 2002,
M-93-12 is due February 28, 2002, and is included for negotiations under this ATP.

Ay

Kéfth A KIein, Manager
U.S. Department of Energy
Richland Operations Offic

om C/Fifzsimmoas, Direct , i
State gf Washington Regiorylal Administrator

Dep nt of Ecology U.S. Environmental Protection
Agency, Region X
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R. Gay, CTUIR

I. 8. Hertzel, FHI

M. C. Hughes, BHI

R. Jim, YN

Q. S. Kramer, FHI

T. M. Martin, HAB

E. J. Murphy-Fitch, FHI
K. Niles, Oregon Energy
D. R. Sherwood, EPA
P. Sobotta, NPT

R. F. Stanley, Ecology
M. A. Wilson, Ecology
Administrative Record
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